
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14708-13-000-0

Estimate Summary By Project

Estimate Number: 0002

04/14/2014

Contract Location: Time Allowed:

VARIOUS LOCATIONS IN CRAWFORD COUNTY

 

Contractor:

JHC CORPORATION, INC. Date Let:

1029 PEACHTREE PKWY. NORTH, #359 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

PEACHTREE CITY GA 30269-4210 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

AMCO INSURANCE COMPANY. STATE OF IOWA

12/13/2013

12/27/2013

02/06/2014

02/10/2014

02/24/2014

00/00/0000

00/00/0000

203 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 24.63

50 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$376,280.00

$376,280.00

$345,273.00

8.24%

Counties:

Crawford

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010452      $376,280.00 $376,280.00 $345,273.00 8.24% $24,332.50

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14708-13-000-0

Estimate Summary By Project

Estimate Number: 0002

04/14/2014

Project Number: 0010452      VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

 

0010452                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $31,007.00 $6,674.50 $24,332.50

Non-Participating $0.00 $0.00 $0.00

Total Earnings $31,007.00 $6,674.50 $24,332.50

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $31,007.00 $6,674.50 $24,332.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $31,007.00 $6,674.50

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $24,332.50

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14708-13-000-0

Estimate Summary By Project

Estimate Number: 0002

04/14/2014

Project Number 0010452      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 14000.000 .018

0010452

 

.268 $252.00 $3,752.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .000

 156000.000 .150

0010452

 

.150 $23,400.00 $23,400.00

0025 441-0108     CONC SIDEWALK, 8 IN SY  430.000 .000

 48.000 .000

 

 

.000 $.00 $0.00

Category Amount: $23,652.00 $27,152.00

Category Number: 0030 EROSION CONTROL

0115 171-0010     TEMPORARY SILT FENCE, TYPE A LF  2,190.000 1,259.250

 2.000 170.250

 

 

1,429.500 $340.50 $2,859.00

Category Amount: $340.50 $2,859.00

Category Number: 0010 ROADWAY

0120 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  370.000 328.000

 2.000 170.000

 

 

498.000 $340.00 $996.00

Category Amount: $340.00 $996.00

Project Total Amount: $24,332.50 $31,007.00


